Northwest Corridor Project
Update

Russell McMurry, P.E. Chief Engineer
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Status Report

v SRTA and GDOT executed all MOUs

v" TIFIA Loan closed successfully on November 14

v Notice to Proceed issued to P3 Team on November 14

v Project initiation meeting held November 18

v' Initial work by Northwest Express Roadbuilders (NWER) is underway
v Construction coming in Summer of 2014

v' Open to Traffic forecast is Spring 2018
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Some Highlights
of

Project Historical Significance

* First executed P3 Contract in Georgia DOT history
e lLargest single contract for roadway infrastructure

* First successful use of a best value selection process
— First use of Alternative Technical Concepts process

* First use of TIFIA in the State of Georgia




Questions?

NWC DBE Outreach, November 2013
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